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QUARTERLY PROGRESS REPORT 
Project Title: New Jersey Interagency Emergency Management Plan 

RFP  NUMBER: NJDOT/FHWA RESEARCH PROJECT 
MANAGER(S): 
Art Egan 

TASK ORDER NUMBER/Study Number: 
Task Order No. 133 / 4-29000 

PRINCIPAL INVESTIGATOR: 
Ali Maher/Joe Orth/Rod Roberson 

Project Starting Date:  3/18/2003 
Original Project Ending Date:  3/18/2005 
Modified Completion Date: 

Period Covered: 1st Quarter 2005 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Literature Search     
1.00 Identify NJDOT rep 2  100 2 
1.01 Meet with Agencies 3  100 3 
1.02 Meet Individual Agencies 10  100 10 
1.1 Identify Current State of Practice 20   100 20 
1.2 Make Presentation to NJDOT 5  100 5 
LTAP Plan Concept      
2.0 Develop Recommendations 15  100 15 
2.1 Options to accomplish Objectives 25  100 25 
2.2 LTAP present findings 5  100 5 
2.3 Develop Tasks 10  0 0 
2.4 Present Plan 5  0 0 
TOTAL 100   85% 
Project Objectives:   

1. To develop a team approach that incorporates state level public sector transportation resources and 
assets, including those owned and operated by New Jersey Transit, the Garden State Parkway, NJ 
Turnpike, and the Atlantic City Expressway, with those of the New Jersey Department of 
Transportation into an emergency management plan that meets or exceeds the goals of the State 
emergency management efforts. 

2. To marry the resources of the multi-modal private sector transportation industry into the plan so as to 
allow for a combined public/private partnership/response. 

3. To formally identify the Commissioner of Transportation as New Jersey’s Transportation lead during 
all emergency operations. 

 
Project Abstract:  The need for ensuring mobility, function, and integrity of the State’s transportation system 
during an emergency was realized during the tragedy of September 11, 2001 as well as during localized events such 
as the Rt. 80 Bridge fire and the associated damage from Hurricane Floyd.  It is essential that New Jersey’s multi-
modal transportation network be kept in operation during an emergency. 
 
A literature search will be conducted to determine the current state of practice of State and Federal agencies.  This 
will be analyzed along with existing methods of sharing and communication among  these agencies.  Emergency 
planning issues prior, during, and after an incident will be addressed to identify roles and responsibilities of each 
agency. 
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This project will provide the Commissioner of the New Jersey Department of Transportation with a formalized 
emergency response plan that promotes unification of the efforts of all agencies, maximum utilization of combined 
resources, and involvement of the private sector transportation industry.  The plan will incorporate viable protective 
measures and alternative actions, and will suggest ways to consolidate the planning, response, and recovery efforts 
of the Atlantic City Expressway, NJ Turnpike, Garden State Parkway, and the New Jersey Department of 
Transportation into one unified and effective transportation plan.   
 
Progress this quarter by task: 
 
 No activity this quarter. 
 
Proposed activities for next quarter by task: 

 
 None.  Project will end on 3/18/2005. 

 
 List of deliverables provided in this quarter by task (product date): 
 

 None. 
 

Progress on Implementation and Training Activities: 
 
  None. 
 
Problems/Proposed Solutions: 
 
  NJDOT has declined to proceed on any of the options presented at November 2004 meeting.  Remaining 

tasks cannot commence without direction from NJDOT.  At this point, no further work is required.  If NJDOT 
desires additional work, the project will have to be extended or reopened. 

 
    
 
 
 
 

Total Project Budget                                             $139,150 
Modified Contract Amount: $139,150 
Total Project Expenditure to Date $94,797 
% of Total Project Budget Expended 68% 

These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 
 
 


